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ESTIMATE RUN 07/12/2011

ESTIMATE SUMMARY 11:07:11

CONTID: C17823         ESTIMATE NO: 0003 PROG 2005

PCN: 17823-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 LAS ANIMAS EAST PERCENT TIME:

PROJECT NO: STA0505-044                   

US 50 LAS ANIMAS EAST

NAME OF ROAD: 050B

PROJECT COUNTIES: BENT

CONTRACTOR:

A & S CONSTRUCTION CO. PAY PERIOD ENDING 06/30/2011 DATE TIME STARTED 04/01/2011

P.O. BOX 566 DATE LET 11/18/2010 DATE WORK BEGAN

 DATE AWARDED 11/23/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/08/2010 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 04/01/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,854,290.83 PARTICIPATING $ $ 166,630.36

AWARD PROJECT AMT: 2,883,475.47 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.85

WORK DAYS

WORK DAYS

86.91%

504,435.80

166,630.36

166,630.36

166,630.36

$

$

$

$

3,349,855.03

0.00

3,349,855.03

0.00

3,349,855.03

-43,252.13

0.00

3,306,602.90

0.00

AMOUNT DUE 3,306,602.90 166,630.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 166,630.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

61.0 TIME ALLOW: 65

ORIG TIME ALLOW: 65
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PCN: 17823-BID    ESTIMATE RUN 07/12/2011

PROJECT: STA0505-044                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:07:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

261.000

202-00090  
 

263.000

EACH

3.09000 806.49261.000

806.49

0010 *Removal of Asphalt Mat (Planing) 223,702.000

0.000

202-00240  
 

224,181.000

SY  

1.00000 223,702.00223,702.000

0.00

0015 *Removal of Ground Sign 0.000

109.000

202-00810  
 

109.000

EACH

36.05000 3,929.45109.000

3,929.45

0020 *Removal of Sign Panel 0.000

12.000

202-00821  
 

13.000

EACH

25.75000 309.0012.000

309.00

0030 Blading 0.000

0.000

203-01500  
 

50.000

HOUR

60.00000 0.000.000

0.00

0035 *Erosion Log (12 Inch) 300.000

0.000

208-00002  
 

300.000

LF  

4.12000 1,236.00300.000

0.00

0040 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

40.000

EACH

15.70000 0.000.000

0.00

0045 *Silt Fence 0.000

0.000

208-00020  
 

1,000.000

LF  

1.39000 0.000.000

0.00

0050 *Gravel Bag 0.000

0.000

208-00034  
 

20.000

LF  

8.24000 0.000.000

0.00

0055 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

0.10000 0.000.000

0.00

0060 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

4.000

EACH

300.00000 0.000.000

0.00
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PCN: 17823-BID    ESTIMATE RUN 07/12/2011

PROJECT: STA0505-044                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:07:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0065 Erosion Control Supervisor 38.000

0.000

208-00205  
 

75.000

HOUR

82.40000 3,131.2038.000

0.00

0070 *Reset Mailbox Structure (Type 1) 0.000

7.000

210-00011  
 

8.000

EACH

139.00000 973.007.000

973.00

0075 Aggregate Base Course (Special) 0.000

355.240

304-09014  
 

500.000

TON 

10.00000 3,552.40355.240

3,552.40

0080 Hot Mix Asphalt (Patching) (Asphalt) 32.340

29.890

403-00720  
 

100.000

TON 

75.00000 4,667.2562.230

2,241.75

0085 Hot Mix Asphalt (Grading SX) (100) (PG 70-28) 38,076.440

0.000

403-34861  
 

38,076.440

TON 

56.70000 2,158,934.1538,076.440

0.00

0090 Emulsified Asphalt (Slow-Setting) 17,607.000

0.000

411-10255  
 

17,607.000

GAL 

2.70000 47,538.9017,607.000

0.00

0095 *Delineator (Type I) 0.000

148.000

612-00001  
 

249.000

EACH

14.93000 2,209.64148.000

2,209.64

0100 *Delineator (Type II) 0.000

279.000

612-00002  
 

279.000

EACH

16.07000 4,483.53279.000

4,483.53

0105 *Delineator (Type III) 0.000

76.000

612-00003  
 

92.000

EACH

17.50000 1,330.0076.000

1,330.00

0110 *Sign Panel (Class I) 0.000

371.000

614-00011  
 

371.000

SF  

13.40000 4,971.40371.000

4,971.40

0115 *Sign Panel (Class II) 0.000

1,240.000

614-00012  
 

1,240.000

SF  

16.17000 20,050.801,240.000

20,050.80
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PCN: 17823-BID    ESTIMATE RUN 07/12/2011

PROJECT: STA0505-044                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:07:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

340.000

SF  

22.66000 0.000.000

0.00

0125 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

146.000

LF  

41.20000 0.000.000

0.00

0130 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

35.000

LF  

51.50000 0.000.000

0.00

0135 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

28.000

614-01503  
 

28.000

EACH

123.60000 3,460.8028.000

3,460.80

0140 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

90.000

614-01573  
 

90.000

EACH

327.50000 29,475.0090.000

29,475.00

0145 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

87.000

614-01583  
 

87.000

EACH

365.65000 31,811.5587.000

31,811.55

0150 *Concrete Footing (Type 2) 0.000

8.000

614-03002  
 

8.000

EACH

1,272.00000 10,176.008.000

10,176.00

0155 *Concrete Footing (Type 3) 0.000

2.000

614-03003  
 

2.000

EACH

1,600.00000 3,200.002.000

3,200.00

0160 *Rumble Strip 48,888.000

0.000

614-80385  
 

48,888.000

LF  

0.14000 6,844.3248,888.000

0.00

0165 *Construction Surveying (Hourly) 27.000

0.000

625-00001  
 

80.000

HOUR

100.00000 2,700.0027.000

0.00

0170 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

180,000.00000 180,000.001.000

0.00
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PCN: 17823-BID    ESTIMATE RUN 07/12/2011

PROJECT: STA0505-044                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:07:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 Public Information Services 0.750

0.000

626-01000  
 

1.000

L S 

5,000.00000 3,750.000.750

0.00

0180 *Thermoplastic Pavement Marking (Inlaid) 127.000

0.000

627-00003  
 

127.000

SF  

15.45000 1,962.15127.000

0.00

0185 *Epoxy Pavement Marking 0.000

508.000

627-00005  
 

508.000

GAL 

77.25000 39,243.00508.000

39,243.00

0190 *Pavement Marking Paint (Waterborne) 1,564.000

0.000

627-00011  
 

1,564.000

GAL 

31.00000 48,484.001,564.000

0.00

0195 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 642.500

0.000

627-30405  
 

658.000

SF  

12.36000 7,941.30642.500

0.00

0200 *Flagging 1,772.000

21.000

630-00000  
 

2,600.000

HOUR

16.48000 29,548.641,793.000

346.08

0205 *Traffic Control Inspection 18.000

12.000

630-00007  
 

30.000

DAY 

30.90000 927.0030.000

370.80

0210 *Traffic Control Management 40.000

11.000

630-00012  
 

65.000

DAY 

334.75000 17,072.2551.000

3,682.25

0215 *Flashing Beacon (Portable) 2.700

0.000

630-80001  
 

5.000

EACH

257.50000 695.252.700

0.00

0220 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

4.000

EACH

51.50000 0.000.000

0.00

0225 *Construction Traffic Sign (Panel Size A) 13.500

0.000

630-80341  
 

28.000

EACH

8.24000 111.2413.500

0.00
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PCN: 17823-BID    ESTIMATE RUN 07/12/2011

PROJECT: STA0505-044                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:07:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *Construction Traffic Sign (Panel Size B) 66.600

0.900

630-80342  
 

82.000

EACH

8.24000 556.2067.500

7.42

0235 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

2.000

EACH

4,635.00000 8,343.001.800

0.00

0240 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.000

630-80358  
 

2.000

EACH

772.50000 1,390.501.800

0.00

0245 *Traffic Cone 270.000

0.000

630-80380  
 

300.000

EACH

1.03000 278.10270.000

0.00

0250 Rumble Strip (Portable) 0.000

0.000

630-80430  
 

8.000

EACH

2,060.00000 0.000.000

0.00

0255 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

1,030.00000 0.000.000

0.00

0260 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0265 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0270 F/A Fuel Cost Adjustment 46,428.100

0.000

700-70016  
 

46,428.100

F A 

1.00000 46,428.1046,428.100

0.00

0275 F/A Roadway Smoothness Incentive 124,462.130

0.000

700-70018  
 

177,701.000

F A 

1.00000 124,462.13124,462.130

0.00

0280 F/A Asphalt Cement Cost Adjustment 242,759.910

0.000

700-70019  
 

242,759.910

F A 

1.00000 242,759.91242,759.910

0.00
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PCN: 17823-BID    ESTIMATE RUN 07/12/2011

PROJECT: STA0505-044                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:07:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0290 F/A On-The-Job Trainee 922.250

0.000

700-70023  
 

922.250

F A 

1.00000 922.25922.250

0.00

0295 F/A Quality Incentive Payment -4,512.880

0.000

700-70025  
 

110,250.000

F A 

1.00000 -4,512.88-4,512.880

0.00

0300 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0305 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

21,875.000

F A 

1.00000 0.000.000

0.00

0310 F/A Removal Flashing Beacon 0.000

0.000

700-70050  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

20,000.000

F A 

1.00000 0.000.000

0.00

CAT 3,319,855.02166,630.363,824,290.83CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

13,500.00000 13,500.001.000

0.00

0325 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

13,500.00000 13,500.001.000

0.00

0330 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

CAT 30,000.000.0030,000.00CURRENT AMT0400 $ $ $

$ 3,349,855.02166,630.36$3,854,290.83$CURRENT AMTPROJECT TOTAL


